REVISION 02.06.26—Common ION-F Hardware:  Who’s Responsible & Delivery Dates

	
	Point of Contact
	Hardware (note if fasteners are included)
	Delivery date
	Coating (e.g., iridite, conformal)
	Delivery date
	Connectors (electrical)
	Delivery date
	Wiring
	Delivery date
	Any input needed?
	Date input needed 
	Any post-delivery work?

	Battery pack
	
	
	
	
	
	
	
	
	
	
	
	

	Battery box 
	Schwartz
	VT
	They’ll be done before the packs are fabbed.
	Several, by VT
	VT needs to apply uralane; then boxes will be done.
	VT (both halves)
	at VT
	Each school provides own (external to box)
	
	
	
	

	CPU Board
	Aroh B.
	USU
	7/18

USU need feedback from UW & VT
	Conformal, by USU
	With board
	USU (both halves of top)
	With board
	Each school provides own
	
	
	
	

	Telemetry Board
	Jeff Henry
	USU
	7/15
	Conformal, by USU
	With board
	USU (both halves of top)
	With board
	Each school provides own
	
	
	
	

	Camera Board
	Aroh B.
	USU
	7/31
	Conformal, by USU
	With board
	USU (both halves of top)
	With board
	USU provides parts (minimum)
	
	
	
	

	IO Board
	Aroh B./ James Cook
	USU
	Completed

6/30
	Conformal, by USU
	With board
	USU (both halves of top
	With board
	Each school provides own
	
	Need backplane to test with
	
	

	Science Board
	Fish
	USU
	7/31
	Conformal, by USU
	With board
	USU (both halves of top)
	With board
	See science patch antennas
	
	
	

	Backplane
	Fish
	USU
	10/2
	
	
	USU (all backplane to board)
	With backplane and/or boards
	
	
	
	
	 

	Science patches
	Chad F. Joel Q.
	USU
	7/12
	Nickel plated
	Completed
	
	
	USU
	7/12
	Cable length
	
	

	U/L Rx
	Joel Q.
	USU
	Keep until board is ready
	Iridite, by USU
	With hardware
	USU (to CEE)
	With hardware
	USU (to CEE)
	
	
	
	

	D/L Patch
	James Gutshall
	USU
	?
	
	
	
	
	USU

(to D/L Tx)
	?
	Cable length
	
	

	PPTs, PPU
	Campbell
	UW
	Need vac chamber to do final acceptance testing.
	Kapton, by UW

Iridite, by UW
	With hardware
	UW (PPTs to PPU, PPU to CEE)
	With hardware
	UW (PPTs to PPU, PPU to CEE)
	With hardware
	
	
	

	GPS/Xlink
	Campbell / APL / Schwartz
	APL
	soon???
	
	
	VT
	 
	VT
	 
	
	
	

	1WB
	CLOSED
	VT
	delivered?
	Each school provides own
	
	
	
	
	
	
	
	 

	X/L Monopole
	CLOSED
	VT
	delivered?
	Iridite, by VT
	With hardware
	VT
	With hardware
	VT
	With hardware
	Ground plane dimensions, antenna location, wire lengths
	
	

	Lightband and intersatellite connectors
	CLOSED
	At UW
	Completed
	PSC
	Completed
	At UW
	With hardware
	Each school provides own
	
	
	
	PSC retrofit late October

	SSS Connectors
	CLOSED
	
	
	
	
	At AFRL

(for VT)
	Email sent to Kumashiro 7/25
	
	
	
	
	

	Fastener Order 1
	CLOSED
	At UW
	USU: ?

VT: delivered
	
	
	
	
	
	
	
	
	

	Honeycomb
	CLOSED
	At UW
	USU: ?

VT: delivered
	
	
	
	
	
	
	
	
	Cut to fit

	Solar panel layup
	
	Performed at SDL
	CLOSED
	
	
	Each school provides own
	
	USU (to inside of satellite)
	With panels
	
	
	

	CEE
	Gillett
	UW
	CLOSED
	Iridite, by UW
	With hardware
	
	
	
	
	Connector locations in cells
	8/1
	

	Gyro board
	CLOSED
	UW
	10/7
	Conformal, by UW
	With board
	See rate gyros
	
	
	

	USU Motor Board
	
	USU
	9/10
	Conformal, by USU
	With board
	USU (both halves of top)
	With board
	
	
	
	
	

	USU Power Board 1
	
	USU
	
	Conformal, by USU
	With board
	USU (both halves of top)
	With board
	
	
	
	
	

	USU Power Board 2
	
	USU
	
	Conformal, by USU
	With board
	USU (both halves of top)
	With board
	
	
	
	
	

	USU Power Board 3
	
	USU
	
	Conformal, by USU
	With board
	USU (both halves of top)
	With board
	
	
	
	
	

	UW Power Board
	
	UW
	
	Conformal, by UW
	With board
	UW (both halves of top)
	With board
	
	
	
	
	

	UW / VT Relay Board
	CLOSED
	UW
	10/15
	Conformal, by UW
	With board
	UW (both halves of top)
	With board
	
	
	
	
	

	VT Torque Coil Board
	Schwartz / Pressl
	VT design, USU fab
	
	Conformal, by USU
	With board
	
	With board
	
	
	
	
	

	VT Power Board
	Schwartz / Zhan
	VT design, USU fab
	
	Conformal, by USU
	With board
	
	With board
	
	
	
	
	

	UW/VT Magnetometer board
	Findlay
	UW
	DELIVERED
	Each school does own
	
	Meller will verify
	
	
	

	Rate gyros and mount
	Meller
	UW
	DELIVERED
	Each school does own
	
	Meller will verify
	
	
	

	D/L Tx
	
	At each school
	Delivered
	Electroless nickel, by L3
	Completed
	Each school
	
	Each school (to CEE)
	
	
	
	

	GPS Patch
	
	Each school provides own
	
	
	
	Each school provides own
	
	Each school provides own
	
	
	
	

	CEE Thermal Redesign
	CLOSED
	Up to school
	10/5
	Irridite
	Up to school
	
	
	
	
	
	
	


Not Common Hardware











